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• Preparation: new membership 
 materials, revise web pages and 
 revise internal process
 • Implementation: inform 
 members of changes and begin 
 new procedures
 • Promotion and recruitment: JISC 
 conference April 2010, all ALT 
 publicity channels and ALT‐C 
 2010, general exhibiting
 • Collate membership statistics: 
 quarterly and for the end of the 
 financial year
 • Membership survey 10/11 and 
 feedback
 
 
 
 
 
 
A general implementation 
 
plan was approved by the 
 
Central Executive in Nov 
 
2009. 
The major phases of the plan 
 
are outlined here. One of the 
 
activities which will impact on 
 
the implementation of the 
 
plan is the development of 
 
the ALT website. 
Currently the plan is being 
 
carried out according to the 
 
timescales agreed on. 
